
AGENDA ITEM €08 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Adopt Resolution Authorizing City Manager to Execute Contract Change Order 
with Western Water Constructors, Inc., of Santa Rosa, for Payment of Services 
for Work Associated with Emergency Repair of 48-Inch Domestic Sewer Outfall 
Pipe at White Slough Water Pollution Control Facility and Appropriating $88,000 

MEETING DATE: May 3,2006 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council adopt a resolution authorizing the City Manager to 
execute a contract change order with Western Water Constructors, Inc., of 
Santa Rosa, for the payment of services for work associated with the 
emergency repair of the 48-inch domestic sewer outfall pipe at the 

On March 29,2006, during work being performed on the WSWPCF 
headworks gate replacement project, the contractor, Western Water, Inc., 
discovered the crown of the 48-inch diameter domestic outfall pipeline 
(Outfall) to be completely corroded adjacent to a manhole structure. 

Upon further investigation of the manhole, a large section of collapsed pipe was discovered. The manhole 
was being prepared for a planned bypass procedure to divert wastewater flows from the domestic outfall to the 
piant headworks. That evening after inspecting the site, City staff verbally authorized the contractor to 
mobilize equipment the following morning in preparation to make the repair of the collapsed pipe. 

The repair involved relocating the planned bypass structure, portable power supply and standby pump in order 
to prevent any potential non-permitted discharge. 

Once the bypass was established, the contractor was able to cautiously excavate the area near the collapse 
until a stable section of Outfall pipe was found. A section of new pipe was installed and mortared into place 
on April 5, 2006. Flow was re-established in the Outfall pipeline shortly thereafter. 

Included in the appropriation is $15,000 for repair or replacement of nine motors within the plant that were 
damaged by the high plant flows created by this work and $385 for security services to watch the equipment 
during the overnight hours. 

FISCAL IMPACT: 

White Slough Water Pollution Control Facility (WSWPCF) and appropriating $88,000. 

BACKGROUND INFORMATION: 

Not applicable. This work was undertaken under the terms of the City's 
contract with Westem Water Constructors for the installation of tertiary filters 
and UV disinfection ($7,484,600) and subsequent change orders for standby 
generator installation ($280,000) and headworks modifications ($260,670). 

2004 Certificates of Participation proceeds FUNDING AVAILABLE: 
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RESOLUTION NO. 2006-74 

A RESOLUTION OF THE LODl CITY COUNCIL AUTHORIZING THE 
CITY MANAGER TO EXECUTE CONTRACT CHANGE ORDER WITH 

WESTERN WATER CONSTRUCTORS, INC., FOR PAYMENT OF SERVICES FOR 
WORK ASSOCIATED WITH EMERGENCY REPAIR OF 48-INCH DOMESTIC SEWER 

OUTFALL PIPE AT WHITE SLOUGH WATER POLLUTION CONTROL FACILITY, 
AND FURTHER APPROPRIATING FUNDS 

-----_____----_-_-__------------------------------------------------------------- -_-__-___--------__-------------------------------------------------------------- 

WHEREAS, Lodi Municipal Code 53.20.070 authorizes dispensing with bids for purchases of 
supplies, services, or equipment when it is in the best interest of the City to do so: and 

WHEREAS, on March 29, 2006, during work being performed on the White Slough Water 
Pollution Control Facility headworks gate replacement project, the contractor, Western Water, Inc., 
discovered the crown of the 48-inch diameter domestic outfall pipeline to be completely corroded away 
adjacent to a manhole structure; and 

WHEREAS, staff verbally authorized the contractor to mobilize equipment in preparation to make 
the repair, and a new section of pipe was installed and mortared into place on April 5, 2006, re- 
establishing flow in the outfall pipeline; and 

WHEREAS, staff recommends authorizing the City Manager to execute a Contract Change Order 
with Western Water Constructors, Inc., of Santa Rosa, for the payment of services for work associated 
with the emergency repair of the 48-inch domestic sewer outfall pipe at the White Slough Water Pollution 
Control Facility; and 

WHEREAS, staff further recommends appropriating $88,000 for this project, which includes 
$15,000 for repair or replacement of nine motors within the plant that were damaged by the high plant 
flows created by this work and $385 for security services to watch the equipment during the overnight 
hours. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby authorizes the 
City Manager to execute a contract change order with Western Water Constructors, Inc., of Santa Rosa, 
for the payment of services for work associated with the emergency repair of the 48-inch domestic sewer 
outfall pipe at the White Slough Water Pollution Control Facility; and 

BE IT FURTHER RESOLVED that the Lodi City Council does hereby appropriate funds in the 
amount of $88,000 from the 2004 Certificates of Participation proceeds for this project. 

Dated: May 3.2006 
-----_-__-__-___-__-____________________----------------------------------------- 

I hereby certify that Resolution No. 2006-74 was passed and adopted by the City Council of the 

AYES: COUNCIL MEMBERS - Beckman, Hansen. Johnson, Mounce, and 
Mayor Hitchcock 

City of Lodi in a regular meeting held May 3, 2006, by the following vote: 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

=%-- 
SUSAN J. B L A C K ~ O N  
City Clerk 
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